

Final ERS Procurement Schedule		
June through September 2015 Standard Contract Term		
Date	Action	
Thursday	March 12, 2015	DRAFT Technical Requirements & Scope of Work posted to ERS web page
Thursday	March 26, 2015	Market Participant comments on TRSOW due at ERCOT
Friday	March 27, 2015	WebEx for TRSOW comments (if requested) Last date for QSEs to request baseline reviews
On or before	March 30, 2015	Pre Populated ERID books get posted to the MIS
Wednesday	April 1, 2015	ERS Resource ID (ERID) process begins — submittal of Resources for baseline assignment & capacity pre-screening
		RFP posted to ERCOT ERS web page
		Final Version of TRSOW and Procurement Schedule Posted.
Friday	May 08, 2015	Last date to submit ERS Resource IDs (ERID).
Friday	May 15, 2015	QSE may begin submitting offers for review.
Monday	May 18, 2015	OFFERS DUE (midnight): QSEs submit competitive & Self-Provision offers using the ERS Submission Form.
		QSEs opting for ERS Self-Provision submit the ERS Notification of Self-Provision Form to ERCOT
Prior to	May 22, 2015	ERCOT notifies Self-Providing QSEs of options for adjusted commitment levels.
Prior to	May 22, 2015	Self-Providing QSEs provide ERCOT with final Self-Provision commitment
On or before	May 26, 2015	Award Notifications are posted to the MIS.
Friday	May 29, 2015	Deadline for Gens to submit planned maintenance & self-test schedules
Friday	May 29, 2015	Deadline for ERCOT to post ERS Offer Summary to the MIS
Monday	June 01, 2015	First day of operation in the JunSep15 SCT
Friday	June 26, 2015	Weather Sensitive Site Update for July
Monday	July 27, 2015	Weather Sensitive Site Update for August
Friday	July 31, 2015	Disclosure of JunSep15 offers
Tuesday	August 4, 2015	NOIE or non-TDSP interval <i>meter data</i> due for the month of June
Wednesday	August 26, 2015	Weather Sensitive Site Update for September
Friday	September 4, 2015	NOIE or non-TDSP interval <i>meter data</i> due for the month of July
Wednesday	September 30, 2015	Last day of JunSep15 SCT
Monday	October 5, 2015	NOIE or non-TDSP interval <i>meter data</i> due for the month of August
Wednesday	November 4, 2015	NOIE or non-TDSP interval <i>meter data</i> due JunSep15 availability
Friday	November 13, 2015	Unofficial availability & event performance data posted to the MIS.
Friday	November 20, 2015	Deadline for QSEs to identify any discrepancies with ERCOT's unofficial data
Friday	December 17, 2015	Approximate Settlement date for the JunSep15 SCT

*Testing – meter data is due 35 days after a test or event