

Draft**ERS Procurement Schedule****June through September 2016 Standard Contract Term**

Date	Action	
Friday	March 11, 2016	DRAFT Technical Requirements & Scope of Work posted to ERS web page
Friday	March 25, 2016	Market Participant comments on TRSOW due at ERCOT
Tuesday	March 29, 2016	WebEx for TRSOW comments (if requested) Last date for QSEs to request baseline reviews
On or before	March 31, 2016	Pre-Populated ERID books get posted to the MIS
Friday	April 1, 2016	RFP posted to ERCOT ERS web page
Monday	April 4, 2016	ERS Resource ID (ERID) process begins — submittal of Resources for baseline assignment & capacity pre-screening
		Final Version of TRSOW and Procurement Schedule Posted.
Friday	April 29, 2016	Last date to submit ERS Resource IDs (ERID).
Friday	May 6, 2016	Deadline for resolving ERID errors (for ERIDS received prior to deadline).
Friday	May 6, 2016	QSE may begin submitting offers for review.
Monday	May 9, 2016	OFFERS DUE (midnight): QSEs submit competitive & Self-Provision offers using the ERS Submission Form.
		QSEs opting for ERS Self-Provision submit the ERS Notification of Self-Provision Form to ERCOT
On or before	May 11, 2016	ERCOT notifies Self-Providing QSEs of options for adjusted commitment levels.
On or before	May 11, 2016	Self-Providing QSEs provide ERCOT with final Self-Provision commitment
On or before	May 20, 2016	Award Notifications are posted to the MIS.
Friday	May 27, 2016	Deadline for Generators to submit planned maintenance & self-test schedules
Monday	May 30, 2016	ERCOT Holiday – Memorial Day
Tuesday	May 31, 2016	Deadline for ERCOT to post ERS Procurement Summary to the MIS
Wednesday	June 01, 2016	First day of operation in the JunSep16 SCT
Friday	June 24, 2016	Weather Sensitive Site Update for July
Monday	July 25, 2016	Weather Sensitive Site Update for August
Friday	July 29, 2016	Disclosure of JunSep16 offers
Thursday	August 4, 2016	NOIE or non-TDSP interval <i>meter data</i> due for the month of June
Thursday	August 25, 2016	Weather Sensitive Site Update for September
Friday	September 2, 2016	NOIE or non-TDSP interval <i>meter data</i> due for the month of July
Friday	September 30, 2016	Last day of JunSep16 SCT
Wednesday	October 5, 2016	NOIE or non-TDSP interval <i>meter data</i> due for the month of August
Friday	November 4, 2016	NOIE or non-TDSP interval <i>meter data</i> due JunSep16 availability
Monday	November 14, 2016	Unofficial availability & event performance data posted to the MIS.
Monday	November 21, 2016	Deadline for QSEs to identify any discrepancies with ERCOT's unofficial data
Friday	December 16, 2016	Approximate Settlement date for the JunSep16 SCT

*Testing – meter data is due 35 days after a test or event