ERCOT Impact Analysis Report


	SCR Number
	793
	SCR Title
	SSR Related Telemetry for Transmission Service Provider (TSP) Operators

	Impact Analysis Date
	March 7, 2018

	Estimated Cost/Budgetary Impact
	Between $40k and $50k

	Estimated Time Requirements
	The timeline for implementing this System Change Request (SCR) is dependent upon ERCOT Board prioritization and approval. Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  3 to 5 months

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:
· Energy Management System (EMS)

· BI & Data Analytics


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	ERCOT will update grid operations and practices to implement this SCR.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability:  Not applicable.
Impact on Other Projects:  Not applicable.


	Comments

	None.
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