Preliminary ERCOT Impact Analysis Report


	SCR
Number
	381
	SCR
Title
	Registration Requirements for Interconnecting Entities

	Impact Analysis Date
	June 8, 2011

	Cost/Budgetary Impact
	$18,000

	Estimated Project Duration*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	The time-line for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.

Estimated Duration:  Between 6 to 7 weeks.

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing:

	ERCOT Computer System Impacts
	The following ERCOT computers systems would be impacted:

· Registration System (Siebel)
· Market Management System (MMS)
· Market Participant Identity Management (MPIM)

	ERCOT Business Function Impacts
	Existing business functions can accommodate this NPRR.

	Grid Operations & Practices Impacts
	No impacts to grid operations and practices


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None proposed.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None proposed.


	Feasibility of Implementation

	Impact on Resource Availability: 
Impact on Other Projects: 


	Comments

	None.
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