Revised ERCOT Impact Analysis Report
	NPRR Number
	1240
	NPRR Title
	Access to Transmission Planning Information

	Impact Analysis Date
	October 29, 2024

	Estimated Cost/Budgetary Impact
	Between $40k and $60k

	Estimated Time Requirements
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon Public Utility Commission of Texas (PUCT) prioritization and approval.  

Estimated project duration:  3 to 6 months

	ERCOT Staffing Impacts (across all areas)
	Implementation Labor: 100% ERCOT; 0% Vendor

Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

· ERCOT Website and MIS Systems         44%
· Data Management & Analytic Systems    44%
· Channel Management Systems               11%


	ERCOT Business Function Impacts
	ERCOT will update its business processes to implement this NPRR.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.



	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.



	Comments

	None.
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