

Final ERS Procurement Schedule		
October 2015 through January 2016 Standard Contract Term		
Date	Action	
Tuesday	July 14, 2015	DRAFT TRSOW posted to ERS web page
Tuesday	July 28, 2015	Market Participant comments on TRSOW due at ERCOT
Wednesday	July 29, 2015	WebEx for TRSOW (if requested) & Last date for baseline reviews
Approx.	July 31, 2015	Pre-Populated ERID books get posted to the MIS
Friday	July 31, 2015	RFP posted to ERCOT ERS web page; Market Notice goes out.
Monday	August 3, 2015	ERS Resource ID (ERID) process begins — submittal of Resources for baseline assignment & capacity pre-screening
		Final Version of TRSOW and Procurement Schedule Posted.
Friday	August 28, 2015	Last date to submit ERS Resource IDs (ERID).
Friday	September 4, 2015	ERIDs, received before deadline, that contain errors must be resolved.
Friday	September 4, 2015	QSE may begin submitting offers for review.
Monday	September 7, 2016	ERCOT Holiday – Labor Day
Tuesday	September 8, 2015	OFFERS DUE (midnight): QSEs submit competitive & Self-Provision offers using the ERS Submission Form.
		QSEs opting for ERS Self-Provision submit the ERS Notification of Self-Provision Form to ERCOT
Wednesday	September 9, 2015	ERCOT notifies Self-Providing QSEs of options for adjusted commitment levels. Self-Providing QSEs provide ERCOT with final Self-Provision commitment
On or before	September 14, 2015	Award Notifications are posted to the MIS.
Tuesday	September 29, 2015	Deadline for Gens to submit planned maintenance & self-test schedules
On or before	September 30, 2015	Deadline for ERCOT to post ERS Offer Summary to the MIS
Thursday	October 1, 2015	First day of operation in the Oct15Jan16 SCT
November 26 & 27, 2015		ERCOT Holiday - Thanksgiving
Monday	November 30, 2015	Disclosure of Oct15Jan16 offers
Friday	December 4, 2015	NOIE or non-TDSP interval <i>meter data</i> due for the month of October
December 24 & 25, 2015		ERCOT Holiday - Christmas
Friday	January 1, 2016	ERCOT Holiday – New Year's Day
Monday	January 4, 2016	NOIE or non-TDSP interval <i>meter data</i> due for the month of November
Sunday	January 31, 2016	Last day of Oct15Jan16 SCT
Thursday	February 4, 2016	NOIE or non-TDSP interval <i>meter data</i> due for the month of December
Friday	March 4, 2016	NOIE or non-TDSP interval <i>meter data</i> due Oct15Jan16 availability
Wednesday	March 16, 2016	Unofficial availability & event performance data posted to the MIS.
Wednesday	March 23, 2016	Deadline for QSEs to identify any discrepancies with ERCOT's unofficial data
Monday	April 11, 2016	Approximate Settlement date for the Oct15Jan16 SCT

*Testing – meter data is due 35 days after a test or event