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I Introduction December 2024

This document summarizes ERCOT’s progress in implementing statutory
requirements that affect the organization and arise from legislation adopted by the
88t Legislature in 2023.

Please note this document does not address the legislative obligations or
implementation activities of other organizations, such as, but not limited to, the
Public Utility Commission of Texas (PUC), the Railroad Commission of Texas (RRC),
the Independent Market Monitor (IMM), and ERCOT Market Participants.

This document also includes updates regarding ERCOT’s implementation of changes
in law enacted by the 87t Legislature that were in progress when the 88t
Legislative Session ended. A full status of ERCOT actions from the 87t Legislative
Session as of June 1, 2023, is available on ERCOT.com.
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https://www.ercot.com/files/docs/2022/09/01/87th-Legislative-Session-ERCOT-Status-June-2023.pdf

I House Bill 1 Status December 2024

Texas State Budget: HB 1 is the General Appropriations Act. It includes appropriating State funds for the Department of Transportation
(TXDOT) to develop and implement an interagency task force to evaluate medium-duty and heavy-duty vehicle charging infrastructure and
capacity.

ERCOT Completion Accountable
Status . . References
Action ltem Date Executive(s)
Designate a task force member » Page VII-33 of HB 1
v Complete to represent ERCOT 11/28/23 Hobbs (not codified)
Support Task Force in
preparing report on deployment . i
v Complete of zero-emission, medium and 9/28/24 Hobbs Page VI! .33 Of HB 1
. : (not codified)
heavy-duty vehicle charging
infrastructure
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PUBLIC Complete ' In Progress In Progress — Late ‘ Not Started — Late Not Started — Staged in Work Plan 3



I House Bill 1500 Status December 2024

HB 1500, Section 4, Biennial Report: HB 1500 in part requires the PUC to publish a report that includes suggestions for improvement of
utility regulation, an assessment of the effects of competition and industry restructuring, a summary of PUC actions that reflect changes in the
scope of competition in regulated electric markets, and recommendations for the Legislature.

ERCOT Completion Accountable
Status ) . References
Action ltem Date Executive(s)
. Odd numbered Collins « PURA § 12.203
‘ In Progress Sgrzp?”rrt_] ngcée:‘zrntiie:re:’cl)rr]t years starting Woodfin » PUC Project No.
pring port. 1/15/25 Hobbs 56335
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I House Bill 1500 Status December 2024

HB 1500, Section 8, Service Interruption Notification: The PUC, by rule, shall require a provider of electric generation service to provide to
ERCOT the reason for each unplanned service interruption. ERCOT shall publish this information on its website no later than three business
days after service is restored.

ERCOT Completion Accountable

Status . .
Action ltem Date Executive(s)

References

Post on the ERCOT website

the reason for each unplanned

v Complete service interruption no later 12/9/22 Woodfin * NPRR1097
than the 3™ business day after

service is restored

Monitor and participate in PUC

Not Started ) . TBD Woodfin * PURA § 35.0022(b)
project until complete
After PUC project, determine
whether existing processes for

Not Started timely posting regarding TBD Woodfin - PURA § 35.0022(b)

unplanned outages of
Generation Resources need to
change
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December 2024

| House Bill 1500 status

HB 1500, Section 9, Transmission Service Pricing: HB 1500 in part requires postage stamp pricing for wholesale transmission services
within ERCOT. Additionally, the PUC, by rule, shall establish a reasonable allowance for Transmission Owners to recover the costs to
interconnect, at transmission level, Generation Resources to the ERCOT System. The PUC will review and adjust the allowance at least
every 5 years.

ERCOT Completion Accountable
Status . . References
Action ltem Date Executive(s)
Monitor and participate, as ) ZL_JEA((?_S;‘S'OMM)’
v Complete necessary, in PUC rulemaking 2/15/24 Hobbs g
roject until complete PUC Project No.
P 55566
Modify the existing monthly PURA § 35.004
ERCOT Generation 16 TAC 25.195(i)
. In Progress Interconnection Status report to TBD Hobbs PUC Project No.
add the newly required cost 55566
information + PGRR088
. + PURA § 35.004
o 16 TAC 251950
Not Started . eportp g cost 4/30/27 Hobbs « PUC Project No.
information totaled for the prior
55566
calendar year
O~
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I House Bill 1500 Status December 2024

HB 1500, Sections 15 and 16, Governance: HB 1500 in part modifies ERCOT governance. A second PUC Commissioner is added as
another ex officio, non-voting member of the ERCOT Board of Directors; such Commissioner shall be appointed by the PUC presiding officer
and the appointment will rotate annually. The ERCOT Board’s authority to convene in executive session is limited to discussions of risk
management or matters ERCOT would be authorized to consider in a closed meeting if ERCOT were subject to the Texas Open Meetings
Act. The ERCOT Board is authorized to adopt a policy that excludes PUC Commissioners, including those serving on the Board, from
attending an executive-session discussion addressing a contested case or a personnel matter unrelated to the ERCOT Board. The PUC is
given explicit authority to remand, with suggested modifications, proposed changes to ERCOT’s protocols and rules.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
Add a second PUC
v Complete Commissioner to ERCOT 2/27/24 Seely PURA § 39.151(g-1)
and (g-7)
Board
Update bylaws and related
documentation to reflect
Not Started addition of second PUC TBD Seely :rl]J dR('°‘_§7)39'151(9'1)
Commissioner to ERCOT 9
Board
Update Protocol-approval
governance documentation
. In Progress to reflect clarification that TBD Seely * PURA § 39.151(g-6)

PUC may remand proposed
changes to ERCOT
Protocols and rules.

Update ERCOT Board

Policies and Procedures to

v Complete reflect when the Board and 6/18/24 Seely
its committees may convene

an Executive Session

PURA § 39.1511(a),
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I House Bill 1500 Status December 2024

HB 1500, Sections 15 and 16, Governance: HB 1500 in part modifies ERCOT governance. A second PUC Commissioner is added as
another ex officio, non-voting member of the ERCOT Board of Directors; such Commissioner shall be appointed by the PUC presiding officer
and the appointment will rotate annually. The ERCOT Board’s authority to convene in executive session is limited to discussions of risk
management or matters ERCOT would be authorized to consider in a closed meeting if ERCOT were subject to the Texas Open Meetings
Act. The ERCOT Board is authorized to adopt a policy that excludes PUC Commissioners, including those serving on the Board, from
attending an executive-session discussion addressing a contested case or a personnel matter unrelated to the ERCOT Board. The PUC is
given explicit authority to remand, with suggested modifications, proposed changes to ERCOT’s protocols and rules.

ERCOT Completion Accountable
Action Item Date Executive(s)

Status References

Update bylaws and related
documentation to reflect
Not Started when the Board and its TBD Seely * PURA § 39.1511(a),
committees may convene an
Executive Session

Create a Board policy
regarding when PUC
Commissioners, including
ERCOT Board members,
may be excluded from an
Executive Session

- PURA § 39.1511(a),

v Complete (a-1)

6/18/24 Seely

— ercot5
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I House Bill 1500 Status December 2024

HB 1500, Section 18, Essential Organizations: HB 1500 in part prohibits ERCOT from substantially modifying its contract with the
Independent Market Monitor (IMM) unless approved by a majority of PUC Commissioners. The IMM is required to provide independent
analysis of proposed material changes to the wholesale market and report in writing to the PUC and PUC Staff all potential market
manipulations and rule violations. The PUC may not restrict the IMM from appearing or speaking before or providing analysis to the
Legislature, activities and governance. Additionally, the PUC shall submit an annual report to the Legislature that includes instances of IMM
reports and formal PUC investigations and enforcement actions.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
With PUC and IMM, determine
whether changes to the
v Complete contract with PUC and IMM, or  12/28/23 Seely PURA § 39.1515(a),

any ERCOT-IMM contracting ®
procedures, are needed
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I House Bill 1500 Status December 2024

HB 1500, Section 17, Commission Directives to Independent Organization: HB 1500 in part provides that the PUC may only direct
ERCOT to take an official action through a contested case, rulemaking, or memorandum or written order adopted by maijority vote. Verbal
directives for ERCOT official actions are prohibited. In addition, certain specified official actions require a contested case or rulemaking. The
PUC shall adopt a rule addressing the PUC directives.

ERCOT Completion Accountable
Status . . References
Action ltem Date Executive(s)
Assess whether new * PURA § 39.1514
. In Progress governance policies are TBD Seely * PUC Project No.
needed 52301
Monitor and participate in PUC * PURA § 39.1514(b)
. In Progress rulemaking project until TBD Seely * PUC Project No.
complete 52301
Ehanges affocting ERCOT : PURA § 30.1514(0)
Not Started nang 9 ER TBD Seely « PUC Project No.
directives, determine if there 52301

are ERCOT action items
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I House Bill 1500 Status December 2024

HB 1500, Section 22, Dispatchable Generation: HB 1500 in part requires that ERCOT develop and implement an ancillary services
program to procure dispatchable reliability reserve services (DRRS) on a day-ahead and real-time basis to account for market uncertainty.

ERCOT Completion Accountable
Status . . References
Action ltem Date Executive(s)
* PURA §
Adopt Protocols and other rule Collins 39.159(d),(e)
. In Progress changes to implement a new TBD . » PUC Project No.
. : Woodfin
ancillary service program 55797
* NPRR1235
« PURA §
Implement Dispatchable Collins 39.159(d),(e)
Not Started Reliability Reserve Services TBD Woodfin » PUC Project No.
(DRRS) enhancement 55797

* NPRR1235
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I House Bill 1500 Status December 2024

HB 1500, Section 23, Sec 39.1591: HB 1500 in part requires that the PUC prepare an annual report to the Legislature by December 1 year
on annual costs to LSEs for backing up dispatchable and non-dispatchable generation facilities and ERCOT’s calculation of annual costs to
facilitate the transmission of dispatchable and non-dispatchable electricity to Loads. Additionally, the reports required on and after December
1, 2024 shall address the status of implementing Subchapter D of PURA Chapter 39. (Subchapter D addresses the competitive market
structure of portions of the electric industry.)

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
Support PUC by providing
information needed to create Annually,
‘ In Progress PUC Report on Dispatchable beginning Rickerson * PURA § 39.1591
and Non-Dispatchable 12/1/23

Generation annually
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I House Bill 1500 Status December 2024

HB 1500, Section 23, Sec 39.1592: HB 1500 in part requires that the PUC implement performance requirements for certain generation
facilities with interconnection agreements signed on or after January 1, 2027. The owners or operators of such generation facilities shall
annually demonstrate compliance; the PUC shall require ERCOT to enforce the requirements and impose financial penalties and incentives.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
Monitor and participate in PUC
project related to generation .
. In Progress performance requirements, 12/1/27 Rickerson E;L)JRA § 39.1592(c),
penalties, and incentives until
complete

After adoption of any PUC rule
changes regarding generation
performance requirements,
penalties, and incentives,
Not Started modify Protocols and 12/1/27 Rickerson
processes as needed. May
result in substantial changes to
ERCOT systems and
processes.

- PURA § 39.1592(c),
(d)
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PUBLIC Complete . In Progress In Progress — Late ‘ Not Started — Late Not Started — Staged in Work Plan 13




I House Bill 1500 Status December 2024

HB 1500, Section 23, Sec 39.1593: HB 1500 in part requires that the PUC direct ERCOT to evaluate, with input from the Technical Advisory
Committee (TAC), the cost allocation of Ancillary Services (AS) and reliability services. The PUC shall evaluate and submit a report to the
Legislature by December 1, 2026 on the cost allocation of AS and reliability services.

ERCOT Completion Accountable

) . References
Action Item Date Executive(s)

Status

Conduct, with TAC input, a Rickerson
Not Started cost-allocation analysis of AS TBD ) * PURA § 39.1593(a)
o . Woodfin
and reliability services

Support PUC by providing
information needed to create
Not Started PUC’s one-time report on cost 12/1/26
allocation of AS and reliability
services

Rickerson * PURA § 39.1593(b),
Woodfin (c), (d)
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I House Bill 1500 Status December 2024

HB 1500, Section 23, Sec. 39.1594: HB 1500 in part imposes specified limits on any credit-based resource-adequacy program, such as the
Performance Credit Mechanism (PCM), that might be placed on Loads or LSEs. The PUC and ERCOT shall consider comments and
recommendations from TAC when adopting and implementing such a program. Before PUC adoption of such a program, the PUC shall
require ERCOT and the IMM to provide the PUC and Legislature with a report with an updated assessment that includes specified topics.
ERCOT must begin implementing real time co-optimization of energy and ancillary services in the ERCOT wholesale market before the
program is implemented.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
Monitor and participate in PUC * PURA § 39.1594
. In Progress projects related to the PCM TBD Collins * PUC Project No.
until complete 53298, 55000
After adoption of any PUC rule
changes regarding the PCM,
Not Started modify Protocols and TBD Collins - PURA § 39.1594
implement as needed. Ensure
TAC comments are
considered.
Provide updated assessment
and report on PCM costs and :
Not Started benefits to PUC and TBD Collins PURA § 39.1594(d)
Legislature.
Track all market changes
. . One year after . * PURA §
. In Progress implemented as bridge PCM go-live Collins 39.1594(a)(9)

solutions
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I House Bill 1500 Status December 2024

HB 1500, Section 23, Sec. 39.1594: HB 1500 in part imposes specified limits on any credit-based resource-adequacy program, such as the
Performance Credit Mechanism (PCM), that might be placed on Loads or LSEs. The PUC and ERCOT shall consider comments and
recommendations from TAC when adopting and implementing such a program. Before PUC adoption of such a program, the PUC shall
require ERCOT and the IMM to provide the PUC and Legislature with a report with an updated assessment that includes specified topics.
ERCOT must begin implementing real time co-optimization of energy and ancillary services in the ERCOT wholesale market before the
program is implemented.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
Sunset all market changes .
Not Started implgmented as bridge O;g'\)/lle;;ﬁ\tt:r Collins :I:QL)J I?:Qi(a) )
solutions
« PURA §
39.1594(a)(10)
« NPRR1007,
Begin Realtime Co- NPRR1008,
optimization (RTC) : NPRR1009,
» In Progress implementation before PCM 12/5/25 Collins NPRR1010,
implementation NPRR1011,
NPRR1012,
NPRR1013,
NPRR1204
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I House Bill 1500 Status December 2024

HB 1500, Section 24: HB 1500 in part requires that the PUC, in consultation with ERCOT, prepare a bi-annual Electric Industry report.

ERCOT Completion Accountable
Status . . References
Action ltem Date Executive(s)
Consult with and support PUC
in development of Electric Odd-numbered
Industry Report which includes years .
. In Progress Grid Reliability Assessment, beginning Hobbs PURA § 39.166
Transmission & Generation 1/15/25
capacity
C~
— ercot=
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I House Bill 1500 Status December 2024

HB 1500, Section 37: HB 1500 in part addresses that the PUC may adopt rules related to reactive power control capabilities for renewable
power facilities; the PUC and ERCOT are required to submit a new report on the need to increase transmission and generation capacity every
even-numbered year.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
No Actllon Reqwre.d - Determine whet_her Protqcol - PURA § 39.9111
v NERC is nearing final changes regarding reactive N/A Woodfin . PUC Proiect No
adoption of PRC-024-4 power controls for renewable 52373 (cfose d) ’
and PRC-020-1 power facilities are needed
Consult with and support PUC All even
in developing Transmission numbered
. In Progress ping . years Hobbs * PURA § 39.9112
and Generation Capacity beginni
Report eginning
12/31/24

— ercot5
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I House Bill 1500 Status December 2024

HB 1500, Sections 37, 46, and 53: HB 1500 in part repeals PURA § 39.904 that includes the goals for installed renewable capacity in Texas
and the Renewable Energy Credits trading program. The mandatory requirements of the Renewable Energy Credit (REC) program will fully
cease, effective Sept. 1, 2025. Until then, by PUC rule, mandatory RECs shall only apply to solar technologies where energy is naturally
regenerated over a short time. The voluntary portion of the REC program will continue.

ERCOT Completion Accountable

) . References
Action Item Date Executive(s)

Status

* PURA §§ 39.9113,
39.916

* 16 TAC 25.173

» Sec. 53 of HB 1500
(not codified)

* PUC Project No.
55323

Monitor and participate in PUC

project(s), regarding repeal of

v Complete renewable energy goals and 12/20/23 Collins
revisions to the REC program,

until complete

* PURA § 39.9113

In consultation with PUC, « 16 TAC 25.173

v Complete modify Protocols and modify 2/95/24 Collins . Sec. 53 of HB 1500
P the mandatory requirements so L e
they only apply to solar (not codified)
y only apply + NPRR1218
In consultation with PUC, * PURA § 39.9113
modify Protocols to reflect . * 16 TAC 25.173
v Complete : 7125/24 Collins » Sec. 53 of HB 1500
cessation of the mandatory o
requirements effective 9/1/25 (not codified)
g ' « NPRR1218
O~
— ercot=
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I House Bill 1500 Status December 2024

HB 1500, Section 40: HB 1500 in part authorizes ERCOT (among others) to determine the conditions that may qualify as a “significant power
outage” for purposes of a TDU’s lease and operation or a TDU’s procurement, ownership, and operation of certain facilities to aid in restoring
power to the TDU'’s distribution customers in such an outage.

ERCOT Completion Accountable
Status . . References
Action ltem Date Executive(s)
Monitor and participate in PUC . )
projects related to the Woodfin PURA § ?’9'918(8 1
‘ In Progress o PR TBD * PUC Project No.
determination of a “significant Hobbs 53404
power outage”
After adoption of any PUC rule
changes regarding “significant Woodfin * PURA § 39.918(a-1)
Not Started power outage”, modify TBD Hobbs * PUC Project No.
Protocols and implement as 53404

needed.

— ercot5
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I House Bill 1500 Status December 2024

HB 1500, Section 52: HB 1500 in part requires PUC and ERCOT to conduct a one-time study on whether implementing an alternative to the
single market clearing price for energy, ancillary services, and other products would reduce costs to residential and small commercial
customers.

ERCOT Completion Accountable
Status . . References
Action ltem Date Executive(s)
Work with PUC to study and : » Section 52 of HB
‘ Not Started produce the required report 12/1/25 Collins 1500 (not codified)

— ercot5
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I House Bill 2555 Status December 2024

HB 2555 permits electric utilities to file, for PUC review and possible approval, plans regarding the resiliency of the utility's transmission and
distribution systems. The PUC shall develop a rule governing such plans and their review.

ERCOT Completion Accountable
Status . . References
Action ltem Date Executive(s)
* PURA § 38.078
Monitor and participate in PUC * PUC Project No.
v Complete rulemaking as needed 1/18/2024 Hobbs 55250
+ 16 TAC § 25.62
« PURA § 38.078
Review resiliency plans, as . » PUC Project No.
. In Progress needed Ongoing Hobbs 55250

+ 16 TAC § 25.62

Monitor and participate in PUC

. In Proaress contested cases regarding Onaoin Seel « PUC Docket No.
9 PUC approval of resiliency going y 56545, 56548,56954
plans

— ercot5
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I House Bill 2664 Status December 2024

HB 2664 clarifies that a government-operated utility may disclose customer information to ERCOT needed to transition customers among
REPs or comply with ERCOT Protocols or rules.

ERCOT Completion Accountable

) . References
Action ltem Date Executive(s)

Status

Determined that Protocols and

procedures did not need to be

changed to allow receipt of : » Tex. Util. Code Ann.
customer information when 5/20/23 Collins §182.054
municipally-owned utility enters

retail choice

v Complete

— ercot5
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I House Bill 3390 Status December 2024

HB 3390 states ERCOT may establish Protocols that require a person who owns or operates a distributed generation (DG) facility
interconnected, or seeking to be interconnected, to the ERCOT system to provide information about the DG facility that is necessary for
system reliability. Provision of such information may be a precondition for interconnection. ERCOT may also establish Protocols that require
a TSP to report to ERCOT aggregated information about certain DG facilities and distribution-connected Load that is necessary for system
reliability. ERCOT may establish Protocols that require TDUs, MOUs, and electric cooperatives to report information to its TSP for purposes
of the TSP’s reporting to ERCOT.

ERCOT Completion Accountable

) . References
Action Item Date Executive(s)

Status

Establish any needed reliability
. In Progress Protocols for DG-owner or DG- TBD Hobbs * PURA § 39.9165(b)
operator reporting

Establish any needed reliability

Protocols for TSP reporting to

ERCOT and information

sharing to TSPs by TDUs, * PURA § 39.9165(c)
. In Progress MOUs, and electric TBD Hobbs through (f)

cooperatives regarding DG

facilities and distribution-

connected Loads

— ercot5
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December 2024

I House Bill 4553 Status

HB 4553 states, subject to a public-interest determination by the Department of Information Resources (DIR) Executive Director, that ERCOT
is eligible for services and commodity items provided by the DIR and statewide technology centers.

ERCOT Completion Accountable

Status . . References
Action ltem Date Executive(s)
Determined that ERCOT does
not need a new determination
from the DIR Executive * Tex. Gov't Code
V|  Complete Director regarding ERCOT 7119123 Scheel Ann. § 2054.0525
qualification as an eligible
customer.

— ercot5
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I House Bill 5066 Status

December 2024

HB 5066 in part modifies the PUC’s consideration of need in a proceeding for a certificate of convenience and necessity (CCN) and requires
the PUC to direct ERCOT to identify region(s) with insufficient transmission capacity to serve existing and forecasted Load and develop a
reliability plan for the region(s). The PUC shall also direct ERCOT, by Jan. 30, 2024, to develop a reliability plan for the Permian Basin

region.
ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
* PURA § 37.056(c)
and (c-1)
Update ERCOT Planning * 16 TAC 25.101
. In Progress criteria to allow forecasted 12/1/24 Hobbs » PUC Project No.
Load without signed agreement 55249
* NPRR1180,
PGRR107
Determine that existing
processes support possible * PURA § 39.166
v Complete future direction by PUC to Ongoing Hobbs * PUC Project No.
develop reliability plan(s) for 55249
other region(s).
When directed by PUC, * PURA § 39.167
v Complete develop a reliability plan for the 7/25/24 Hobbs » PUC Projects No.
Permian Basin 55249 and 55718
O~
— ercot=
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I Senate Bill 1170 Status December 2024

SB 1170 permits an MOU with retail competition to designate others as providers of last resort (POLRs) or delegate to the PUC the authority
to designate POLRs. Additionally, REPs may bill retail customers for distribution, transmission, and generation services.

ERCOT Completion Accountable
Status . . References
Action ltem Date Executive(s)
* PURA §§ 40.053(c)
Update Protocols and Retail through (e) and
v Complete Market Guide regarding REP 10/12/23 Collins 40.057(c)
billing responsibilities * NPRR1173
« RMGRR174
C~
— ercot=
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I Senate Bill 1699 Status December 2024

SB 1699 specifies that REPs may aggregate distributed energy resources; permits a person to generate electricity as part of a registered
aggregated distributed energy resource (ADER); and authorizes the PUC to establish rules and registration requirements for ADER
aggregators, but states that such aggregators are not power generation companies.

Additionally, retail customers are entitled to participate in demand response programs offered by REPs; REPs are required to notify retail
customers when ERCOT issues an Energy Emergency Alert (EEA); and the PUC shall establish a residential demand reduction goal for the
ERCOT region and establish a residential demand response program.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
Monitor and participate in PUC
Not Started rulemaking regarding ADER TBD Collins * PURA § 39.3515

aggregators Woodfin

Monitor and participate in PUC
rulemaking regarding

. : Collins * PURA § 39.919
. In Progress reS|de_nt|aI demar_ld response, 12/31/24 Woodfin + Project No. 56966
including supporting PUC in its
establishment of the goal
After adoption, evaluate PUC
rules regarding residential Hobbs
Not Started demand response to determine TBD Collins * PURA § 39.919
if changes are needed in Woodfin

ERCOT planning or operations

— ercot5
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I Senate Bill 1929 Status December 2024

SB 1929 provides that the PUC, by rule, shall require registration of certain “virtual currency mining facilities” in the ERCOT region as “large
flexible loads.” The PUC may share the registration information with ERCOT.

ERCOT Completion Accountable
Status . . References
Action ltem Date Executive(s)
lemaking, fegarding farge Hobbs | PURA§39.360
v Complete flexible Ioaé registration, until 1721724 Seel = Project No. 56962
9 ’ y - 16 TAC § 25.114
complete
Establish a process for secure Hobbs
Not Started receipt and maintenance of the TBD * PURA § 39.360

information received from PUC Seely

— ercot5
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I Senate Bill 2013 Status December 2024

SB 2013, Sections 1 and 3 in part modifies the Lone Star Infrastructure Protection Act (passed by the 87t Legislature) to define an “Affiliate”
— for purposes of an agreement in which the critical infrastructure is electric grid equipment — by reference to the definition in the ERCOT
Protocols. The bill also adds ERCOT as a “government entity” that is prohibited from entering into agreements that relate to critical
infrastructure with certain companies.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
Review ERCOT contracting
processes to determine
whether ERCOT needs to * Tex. Gov't Code
further revise those processes Seely Ann. §§ 2274.0101
V| Complete to comply with the Act (ERCOT /11724 Scheel _ 2274.0103
previously engaged in such * NPRR1199
review after the initial passage
of the Act.)

— ercot5
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I Senate Bill 2013 Status

December 2024

SB 2013, Section 5 - SB 2013 in part prohibits ERCOT from registering or maintaining the registration of a business entity unless it attests to
its compliance with Chapter 113 of the Business and Commerce Code. A business entity registered with ERCOT must submit a report and
attestation to ERCOT regarding any purchase of critical electric grid equipment or service from certain companies. The Attorney General may
audit the required attestations. ERCOT may immediately suspend or terminate a registration or access to ERCOT systems when ERCOT has
a reasonable suspicion that the company meets certain criteria.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)

Review and modify Protocols,

Planning Guides, or Other

Binding Documents to ensure PURA §§ 39.360(a)
v Complete only entities in compliance with 4/11/24 Seely and (b)

the Act may register and qualify NPRR1199

as an ERCOT Market

Participant (MP)

Review and modify Protocols,

Planning Guides, or Other

Binding Documents to suspend PURA § 39.360(e)
v Complete or terminate the registration 411124 Seely NPRR1199

and access of an ERCOT MP,

as required under the Act

Review and modify Protocols,

Planning Guides, or Other PURA §§ 39.360(c)
v Complete Binding Documents to address 4/11/24 Seely and (d)

reports and attestations from NPRR1199

ERCOT MPs

Provide support for Attorney
. In Progress General audits of MP Ongoing Seely PURA § 39.360(i)

attestations
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I Senate Bill 2013 Status December 2024

SB 2013, Sections 2 and 4 - The bill also grants ERCOT access to criminal history or other background information from the Department of
Public Safety (DPS) that relates to a person who has or is seeking ERCOT employment, or access to ERCOT systems, that can affect the
security of the electric grid. Limited circumstances under which information obtained from DPS may be disclosed are listed. Further, ERCOT
is required to identify all ERCOT-employee positions that are critical to the security of the electric grid; before hiring for such a position,
ERCOT shall obtain criminal history and any other necessary background information regarding the potential employee.

ERCOT Completion Accountable

. . References
Action Item Date Executive(s)

Status

Review and modify ERCOT
hiring and contracting

PURA § 39.151(g-7)

v Complete processes to identify relevant 8/30/24 262&/ * Tex. Gov't Code
ERCOT-employee and P Ann. §§411.183
contractor positions
Review ERCOT hiring and
contracting processes to
determine whether ERCOT

o . * PURA § 39.151(g-7)
v|  complete needs to modify its existing 4/1/24 Seely + Tex. Gov't Code
background-check Spak

requirements or establish a Ann. 3§ 411.183

process for requesting DPS
information
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I Senate Bill 2627 Status December 2024

SB 2627 establishes, as approved by voters, the Texas Energy Fund and the Texas backup power package program that are funding
mechanisms to support the construction, maintenance, modernization ,and operation of qualifying electric generating facilities.

ERCOT Completion Accountable
Status . . References
Action ltem Date Executive(s)
* PURA § 35.005(d),
Participate in PUC rulemakings (e), (M, (9)
regarding funding mechanisms : * PUC Project No.
v Complete to support generating facilities 5/15/24 Collins 54999, 55407,
and implement rules as needed 55812, 55826
(closed)
Implement an internal process * PURA § 35.005(d),
' In Progress to provide the necessary 12/31/24 Hobbs (e), (), (9)
information to PUC annually. * 16 TAC § 25.511
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December 2024

Outstanding Items from 87" Legislative Session

ERCOT Status

This document includes updates regarding ERCOT’s implementation of changes in
law enacted by the 87t Legislature that were in progress when the 88" Legislative
Session ended. All other ERCOT action items from the 87t Legislative Session are
complete.

A full status of ERCOT actions from the 87t Legislative Session as of June 1, 2023 is
available on ERCOT.com.

—— ercot5
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https://www.ercot.com/files/docs/2022/09/01/87th-Legislative-Session-ERCOT-Status-June-2023.pdf

December 2024

| senate Bill 3 and HB 3648 status

SB 3, Sections 4 and 16 and HB 3648, Critical Natural Gas Facilities and Entities: The RRC and PUC will collaborate to adopt rules
establishing a process for designating certain natural gas facilities and entities associated with providing natural gas in Texas as critical

customers or critical gas suppliers during an energy emergency.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
Monitor PUC Project regarding
Review of Critical Load * PURA § 38.074
' In Progress Standards and Processes to TBD Hobbs  PUC Project No.
determine if there are ERCOT 51888

action items

— ercot5
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I Senate Bill 3 Status December 2024

SB 3, Section 14, Review of Wholesale Market Design: The PUC shall review the type, volume, and cost of Ancillary Services (AS) to
determine whether they will continue to meet the needs of the electricity market and evaluate whether additional services are needed for
reliability while providing adequate incentives for dispatchable generation. ERCOT shall modify AS design, procurement, and cost allocation
consistent with cost-causation principles and on a nondiscriminatory basis.

ERCOT Completion Accountable
Status . i References
Action Item Date Executive(s)
Items in the blueprint Monitor and participate in PUC » PURA § 35.004(g)
are either completed or projects, regarding ERCOT Collins and (h)
v . ' . . 2/1/24 ' - PUC Project No.
moved to their own wholesale market redesign, until Woodfin
rojects complete 52373 (closed) and
P : 53298 (closed)
* PURA § 35.004(g)
Implement ERCOT Contingency Collins and (h)
v Complete Reserve Service (ECRS) 7/1/123 Woodfi » PUC Project No.
enhancement oodtin 52373 (closed)
* NPRR863
Support PUC, as needed, and Collins * PURA § 35.004
v Complete work with IMM to compile data for 9/5/24 Woodf (9)(1)
Ancillary Services review oodtin * Project No. 55845
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I Senate Bill 3 Status December 2024

SB 3 Section 16, Involuntary Load Shedding: PUC shall establish by rule involuntary load-shed provisions for transmission service
providers during an energy emergency. The PUC and ERCOT shall conduct simulated or tabletop load shedding exercises at least twice a
year with at least one during a summer month and at least one during a winter month.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
Monitor and participate in PUC
project, regarding Critical Load Hobbs * PURA § 38.076(a)
. In Progress Standards and Processes, until TBD Woodfin * Project No. 51888
complete
After adoption of any PUC rule
Not Started changes regarding critical load Hobbs - PURA § 38.076(a)
standards and processes, TBD Woodfin . Proiect No. 51888
determine if there are ERCOT ) '
action items
Conduct simulated or tabletop
load shedding exercises as
part of semi-annual training
activities.
v Complete Ongoing Woodfin EOL)JRA §38.077(a),

First conducted for Winter
21/22 and will continue at least
every following summer and
winter
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I Senate Bill 3 Status

December 2024

SB 3, Section 18, Dispatchable Generation: ERCOT must establish requirements to meet the reliability needs of the power region; at least
annually determine quantities and characteristics of Ancillary Services (AS) or reliability services necessary for reliability during extreme heat,
extreme cold, and times of low non-dispatchable power production; procure AS or reliability services on a competitive basis for reliability
during the same; develop appropriate qualification and performance requirements and penalties for such services; and size such services to
prevent prolonged rotating outages due to net load variability in high demand and low supply scenarios. For PURA § 39.159, a generation
facility is considered non-dispatchable if its output is controlled primarily by forces outside of human control.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
File specification and design PURA § 39.159
requirements for Voltage Rickerson PUC Pro'ec;t No
. In Progress Support Service with PUC and TBD . J :
i . Woodfin 52373 (closed) and
continue to work with PUC as 56184
needed
Now tracked under HB lr:elleu?r?a?rcl;glrf’tzt:‘zrr] Igg(lj\/ldv(\a/is’fn Rickerson PURA § 39.159
v 1500 and PUC Project P 9 ) . N/A . PUC Project No.
UC and continue to work with Woodfin
No. 55000 52373 (closed)
PUC as needed
Based on PUC-approved
criteria, run studies for ﬁgg';?o?egc;::l?lgbs)
v Complete Reliability, VOLL, and CONE 8/29/24 Hobbs J )
analysis and provide results to 52373 (closed),
PUC as input to rulemaking 54584, and 55837
Monitor and participate in PUC EBE’;?O?’GQJSSEEQ
v Complete project, regarding Reliability 8/29/24 Hobbs 50373 (cfose d) ana
Standard until complete 54584
O~
— ercot=
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I Senate Bill 3 Status December 2024

SB 3, Section 18, Dispatchable Generation: ERCOT must establish requirements to meet the reliability needs of the power region; at least
annually determine quantities and characteristics of Ancillary Services (AS) or reliability services necessary for reliability during extreme heat,
extreme cold, and times of low non-dispatchable power production; procure AS or reliability services on a competitive basis for reliability
during the same; develop appropriate qualification and performance requirements and penalties for such services; and size such services to
prevent prolonged rotating outages due to net load variability in high demand and low supply scenarios. For PURA § 39.159, a generation
facility is considered non-dispatchable if its output is controlled primarily by forces outside of human control.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
Pending PUC Phase 2
decision: File specification and
N Complete design requirements for N/A Collins . gggﬁ;?o?’eg&: I?l?)
P Backstop Reliability Service Woodfin 50373 J '
with PUC and continue to work
with PUC as needed
* PURA § 39.159

Adopt Protocol changes which - PUC Project No.

provide Nodal settlement for Collins
. In Progress Controllable Load Resources TBD Woodfin 52373 (closed)
(CLRs) « NPRR1188

— ercot5
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I Senate Bill 3 Status December 2024

SB 3, Sections 18 and 35, Wholesale Pricing Procedures: PUC shall establish an emergency pricing program, including an Ancillary
Services (AS) cap during emergency pricing; the low system-wide offer cap (LCAP) may not exceed the high system-wide offer cap (HCAP);
and PUC shall review each system-wide offer cap at least once every five years.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
Monitor and participate in PUC * PURA § 39.160
v Complete rulemaking regarding TBD Collins * PUC Project No.
emergency pricing 54585
* PURA § 39.160
Adopt Protocol and_ o_ther rule - PUC Project No.
changes to memorialize 54585
v Complete implementation of the 9/26/24 Collins
- * NPRR1216,
Emergency Pricing Program OBDRRO51
VCMRRO039
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December 2024

I Senate Bill 415 Status

Use of Electric Energy Storage Facilities in the ERCOT Power Region: Transmission and Distribution Utilities may, with prior Commission
approval, contract with Power Generation Companies for energy from an Energy Storage Facility for reliable distribution service. PUC shall
review contracts and may authorize specified rate TDU rate treatment.

ERCOT Completion Accountable
Status i . References
Action Item Date Executive(s)
Monitor PUC rulemaking to
L Hobbs * PURA § 35.153
‘ In Progress detg rmine if there are ERCOT TBD Woodfin * PUC Project No.
action items or market or .
Collins 53404

operational impacts

— ercot5
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I Senate Bill 1281 Status December 2024

Relating to certificates of public convenience and necessity (CCN) for certain transmission projects: Specifies certain transmission
lines that do not require a CCN, directs factors PUC must consider for a reliability transmission project or an economic transmission project,
and requires ERCOT to conduct a biennial assessment of the ERCOT grid’s reliability in extreme weather scenarios.

ERCOT Completion Accountable

) ) References
Action Item Date Executive(s)

Status

* PURA § 37.056(d)
* PUC Subst. R.

12/31/23 Hobbs 25.101(b)(3)(A)(i)
» PUC Project No.

Engage consultant to advise
ERCOT on conducting a
consumer congestion-cost-

v Complete

savings analysis 53403
* PURA § 37.056(d)
Adopt Protocol and other rule * PUC Subst. R.
changes to implement 25.101(b)(3)(A)(i)
. In Progress consumer congestion-cost- TBD Hobbs » PUC Project No.
savings analysis 53403

* NPRR1247
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December 2024

I Senate Bill 1580 Status

Electric cooperatives' use of securitization to address extraordinary costs and expenses created by Winter Storm Uri. PURA chapter
41, subchapter D enables electric cooperatives to issue securitized bonds to finance the payment of extraordinary costs and expenses
incurred during the period of emergency. Under sections added to PURA chapter 39, ERCOT shall report Market Participants (MPs) who fail
to fully repay amounts incurred during the period of emergency. The PUC and ERCOT shall pursue full collection of amounts owed.

ERCOT Completion Accountable
Status . . References
Action Item Date Executive(s)
ERCOT shall pursue full Seel
. In Progress collection of amounts owed by Ongoing Rickergon * PURA § 39.160(c)

defaulting MPs.
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I House Bill 2483 Status December 2024

Relating to utility facilities for restoring service after widespread outage: Permits a TDU to (1) lease and operate facilities that provide
temporary emergency electric energy to aid in restoring distribution service during certain widespread power outages; and (2) procure or enter
cooperative agreement with other TDU to jointly own and operate facilities that have a = six-month lead time and would aid in restoring power
to distribution customers, but not energy storage equipment. The leased facilities that provide temporary emergency electric energy may not
be included in ERCOT Locational Marginal Pricing calculations, pricing, or reliability models.

ERCOT Completion Accountable
Status . i References
Action Item Date Executive(s)
Analyze whether changes to
offer-submission processes are
needed to prevent TDU from * PURA § 39.918(c)
offering energy or AS from : and (d)
. In Progress TDU-leased temporary electric TBD Collins » PUC Project No.
energy facilities, prevent such 53404
facilities from being included in
LMPs or pricing
Monlt_or and provide s_upport to - PURA § 39.918
PUC in PUC rulemaking, )
. : . . Hobbs * PUC Project No.
In Progress regarding restoration of electric TBD Woodfin 53404

service after a widespread
outage, until complete
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I REfe rences December 2024

References:
The enrolled text of the bills are available at the Texas Legislature Online website.

The Texas Codes are available at the official Texas Constitution and Statutes website.

A version of the Public Utility Regulatory Act (PURA) maintained by the PUC is available
on the PUC’s website.

The PUC’s substantive rules are available at the PUC website.

The RRC’s substantive rules are available at the RRC website.

ERCOT'’s Protocols are available at the ERCOT website.

— ercot5
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https://capitol.texas.gov/
https://statutes.capitol.texas.gov/
https://www.puc.texas.gov/agency/rulesnlaws/statutes/Pura23.pdf
https://puc.texas.gov/agency/rulesnlaws/default.aspx
https://www.rrc.texas.gov/general-counsel/rules/current-rules/
https://www.ercot.com/mktrules/nprotocols/current

| Glossary of Acronymes: December 2024

ADER - Aggregated Distribution Energy Resource
AS — Ancillary Services

CCN - Certificate of Convenience and Necessity
CONE - Cost of New Entry

CLRs — Controllable Load Resources

DG - Distributed Generation

DIR — Department of Information Resources (Texas)?
DRRS - Distribution Reliability Reserve Service
ECRS - ERCOT Contingency Reserve Service
EEA — Energy Emergency Alert

ERCOT - Electric Reliability Council of Texas, Inc.
HCAP — High Offer Cap

IMM — Independent Market Monitor

LCAP — Low Offer Cap

LMP — Locational Marginal Pricing

LSE — Load Serving Entity

MOU — Municipally Owner Utility

MPs — ERCOT Market Participants

NPRR — ERCOT Nodal Protocol Revision Request
OPUC - Office of Public Utility Counsel

PCM — Performance Credit Mechanism

POLR — Provider of Last Resort

PUC — Public Utility Commission of Texas

PUC Subst. R. — a substantive rule of the Public Utility Commission of Texas
PURA — Public Utility Regulatory Act

REC — Renewable Energy Credit

REP — Retail Electric Provider

RRC - Railroad Commission of Texas

RMGRR - Retail Market Guide Revision Request
RTC — Real time Co-optimization

TAC — Technical Advisory Committee

TDU or T&D — Transmission and Distribution Utility
TSP — Transmission Service Provider

TXDOT — Texas Department of Transportation
VOLL - Value of Lost.Load

—— ercotS
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