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	Comments


ERCOT provides the following revised comments for consideration regarding proposed Section 6.5.9.6.

The concept of ERCOT extending an existing RMR contract, as written in proposed Section 6.5.9.6, when coupled with the proposed limitation on extension, does not seem to have value or be necessary.  If the RMR unit is still needed at the end of an annual RMR agreement, then a new RMR Agreement will be negotiated.  If the upgrades necessary to eliminate the need for the RMR Unit are completed prior to the term of an RMR Agreement, then the 90 day exit provision included Section 3(a)(2) of the Standard Form RMR Agreement would be invoked.
This suggested deletion of Section 6.5.9.6 and the corresponding language in the RMR Agreement is shown as a revision to TXU Wholesale’s comments of 100305 below.
	Revised Proposed Protocol Language


6.5.9.4
Transmission System Upgrades Associated with an RMR and/or MRA Exit Strategy
(1)
ERCOT and the TDSP(s) responsible for constructing upgrades to the Transmission Facilities that are part of an RMR or MRA exit strategy shall coordinate construction clearances necessary to allow timely completion of all planned Transmission Facilities upgrades.
(2)
The TDSP(s) responsible for constructing upgrades to the Transmission systemFacilities that are part of an RMR or MRA exit strategy shall establish estimated completion dates and associated model information to ERCOT per Section 8.8, Coordination for System Topology Modifications.
(3)
Upon initiation of the project, the TDSP(s) responsible for constructing upgrades to the Transmission Facilities that are part of an RMR or MRA exit strategy shall provide to ERCOT, by the 15th day of each month, updates of project status, noting any acceleration or delay in planned completion date.  Within sixty (60) days of the completion date shown in the Notice provided per Section 8.8, Coordination for System Topology Modifications, for the Transmission Facilities upgrades, the TDSP shall provide to ERCOT, by Wednesday of each alternate week, bi-weekly updates of the project's status, with an explanation for any change in planned completion date.  ERCOT shall post all updates received on the MIS on a monthly basis pursuant to Section 6.9.5.2(7), Exit Strategy from an RMR Agreement.  For purposes of this section, the project will be considered initiated upon the TDSP authorizing any expenditures on the project including, but not limited to engineering, material procurement, right-of-way acquisition, and regulatory approvals. 
(4)
Within ten (10) Business Days after completion of the Transmission Facilities upgrades that are part of an RMR or MRA exit strategy, ERCOT shall publish a Market Notice of such completion and the effective date of termination of the associated RMR or MRA Agreement.
6.5.9.5
RMR or MRA Contract Termination
(1)
Once a suitable RMR or MRA exit strategy has been developed as defined in Section 6.5.9.2, Exit Strategy from an RMR Agreement, and the strategy has been approved by the ERCOT Board and the affected TDSP(s), the TDSP(s) responsible for the Transmission Facilities upgrades, when requested by ERCOT, shall submit to ERCOT:
(a)
a preliminary construction outage schedule necessary to complete the Transmission Facilities upgrades. Submissions, changes, approvals, rejections, and withdrawals regarding the preliminary construction outage schedule shall be processed through the ERCOT Outage Scheduler on the ERCOT MIS.  Such construction outage schedule shall be updated monthly; or.
(b)
a CCN application timeline for projects requiring such PUCT certification.  Once a CCN has been granted by the PUCT, the TDSP(s) shall be required to meet the requirements in item (a) above.
(2)
ERCOT will review and approve or reject each construction outage schedule as provided in  accordance with procedures developed by ERCOT in compliance with Protocols Section 8, Planned Outages and Maintenance Outages of Transmission and Resource Facilities. 
 
 
 

(3)
The TDSP(s) responsible for the Transmission Facilities upgrades shall provide to ERCOT a project status and an estimated project completion date within five (5) Business Days of ERCOT’s request.

 




Section 22 - Attachment F- Standard Form Reliability Must-Run Agreement
Section 3. Term, Extension, and Termination.
A.
Term.
(1)
This Agreement is effective beginning on the Effective Date.
(2)
The “Term” of this Agreement is a period of  ______ months; provided however, ERCOT, at its sole discretion, may terminate this Agreement prior to the end of the Term by giving 90 days advance written notice.
(3)
The period beginning on the Start Date and ending on the Stop Date is called the “Full Term” of this Agreement.
(4)
Any Initial Term that extends beyond one (1) calendar year requires ERCOT Board approval.

C.
Termination by Participant. Participant may, at its option, immediately terminate this Agreement upon the failure of ERCOT to continue to be certified by the PUCT as the Independent Organization under PURA §39.151 without the immediate certification of another Independent Organization under PURA §39.151.
D.
Effect of Termination and Survival of Terms. If this Agreement is terminated by a Party pursuant to the terms hereof, the rights and obligations of the Parties hereunder shall terminate, except that the rights and obligations of the Parties that have accrued under this Agreement prior to the date of termination shall survive.
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